lowa State Fair
Infrastructure Fund Report

Reporting Data As of Our State Fiscal Year Ending Oct 31

As of January 1, 2021

FY 2017 lowa Infrastructure Fund 0017
FY 2018 lowa Infrastructure Fund 0017
FY 2019 lowa Infrastructure Fund 0017
FY 2020 lowa Infrastructure Fund
FY 2020 lowa Infrastructure Fund

Project Name:
2017
2018
2019
2020
2020

Project Description:

2017-2021 A
B
C
D
2020 A
2020 A

Progress of the Work:

Fund 001, agency 35,
Fund 001, agency 35,
Fund 001, agency 35,
Fund 001, agency 35,
Fund 001, agency 35,

approp 25G
approp 25G
approp 25G
approp 26G
approp 27G

Infrastructure NW corner - NW Event Project
Infrastructure NW corner - NW Event Project
Infrastructure NW corner - NW Event Project
Renovation of 4-H Building

Historical Building Task Force

NW Event Project:

Phase 1: Renovation of the Midway Area includes:
1 — Upgrades to the electrical power distribution
2 — Rebuilding and modernization of Gate 15 and Admissions Plaza

: Phase 2: Renovation of the Grandstand includes :

Appropriation

Amt Allocated

$500,000
$1,000,000
$8,500,000
$500,000
$500,000

1 — Renovation of the Grandstand stage seating by adding an additional 4,000 seats
2 - Upgrading utilities and data services to accommodate new technologies
3 — Renovation and construction of restroom and concession facilities to accommodate 14,500 attendees

1 — Rebuilding and modernization of Gate 13

2 - Rebuild road access from Gate 13 to inner grounds to accommodate west outdoor events area

: Phase 3: Construction of the Outdoor Entertainment Center includes:

: Phase 4: Construction of the Outdoor Entertainment Center includes:

1 — Grandstand: Elevated bleacher type seating to accommodate 6,000 attendees
2 - Restroom Structures (2)
3 - Ticketing and storage facilities associated with the new Grandstand
4 - Infield to be developed to accommodate a variety of events including, but not limited to:
Motor Sports, Rodeos, Thrill Acts, Stunt Shows, Day-time performances. Inclusive of
required water, sewer, and electric.

4-H Building Renovation:
Renovation from top to bottom with new lighting and floors, updated facilities and restrooms, construction

of a new kitchen facility and creating addition classroom space.

Historical Building

Funds to investigate whether to move the Historical Building to the Fairgrounds or some other location.

NW Event Project:

Phase 1, 2 and 3 have now been completed. Work on phase 4 is on hold until we can secure additional funding.
Total Project approximately 73% complete.

4-H Building Renovation:
Renovation began in September of 2019. The Project was completed in October 2020.

Historical Building Task Force

The task force has met on several occasions and still in the investigative stage.
Project approximately 33% complete.

Total Estimated State Other Revenue State Remaining Estimated
Project: Project Cost Appropriation Sources Approriation Used|Obligated Funds| Comp Date
Foundation Donor
Funds and lowa
NW Event Project $40,000,000 $10,000,000 |(State Fair Funds $9,955,802 $44,198 Aug-21
Foundation Donor
Funds and lowa
4-H Building Renovation: $13,700,000 $500,000 |State Fair Funds $500,000 $0 Aug-20
Possible additional
Historical Building Task Force $500,000 $500,000 |RIIF $56,284 $443,716 Dec-20

FY20 DOM Appropriation Report




